
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/18/2021

ESTIMATE SUMMARY 12:57:16

CONTID: C22845         ESTIMATE NO: 0005 PROG 2005

PCN: 22845-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85: SOUTH OF PLATTEVILLE NB & SB PERCENT TIME:

PROJECT NO: NHPP0853-114                  

US 85: SOUTH OF PLATTEVILLE NB & SB

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING

3609 N. COUNTY ROAD 13 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LOVELAND CO 80538     (970)667-2178 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,483,707.62 PARTICIPATING $ $ 1,525,492.59

AWARD PROJECT AMT: 6,421,280.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.64

WORK DAYS

WORK DAYS

78.26%

1,626,975.81

1,525,492.59

1,525,492.59

1,525,492.59

$

$

$

$

5,856,731.81

0.00

5,856,731.81

84,302.30

5,941,034.11

-96,319.20

0.00

5,844,714.91

0.00

AMOUNT DUE 5,844,714.91 1,525,492.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,525,492.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

97.5 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2021

04/19/2021

09/25/2021

02/04/2021

02/19/2021

03/02/2021

04/19/2021
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PCN: 22845-BID    ESTIMATE RUN 10/18/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

690.00000

0010 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

525.000

LF  

17.00000

0015 *Removal of Delineator 0.000

353.000

202-00090  
 

1,765.00353.000

1,765.00

393.000

EACH

5.00000

0020 *Removal of Asphalt Mat (Planing) 205,314.000

699.000

202-00240  
 

247,215.60206,013.000

838.80

210,000.000

SY  

1.20000

0025 Removal of Asphalt Mat (Planing) (Special) 7,561.000

0.000

202-00246  
 

94,512.507,561.000

0.00

7,561.000

SY  

12.50000

0030 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

70.000

LF  

7.00000

0035 *Removal of Guardrail Type 3 3,654.000

0.000

202-01130  
 

10,962.003,654.000

0.00

3,654.000

LF  

3.00000

0040 *Removal of End Anchorage 7.000

0.000

202-01300  
 

2,499.007.000

0.00

7.000

EACH

357.00000

0045 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

336.000

CY  

32.00000

0046 Blading CMO #02 17.000

0.000

203-01500  
 

2,635.0017.000

0.00

40.000

HOUR

155.00000

0047 Potholing CMO #02 8.000

0.000

203-01597  
 

2,160.008.000

0.00

40.000

HOUR

270.00000
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PCN: 22845-BID    ESTIMATE RUN 10/18/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

515.000

CY  

15.50000

0055 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

198.000

CY  

165.00000

0060 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

162.000

CY  

14.65000

0065 Subgrade Soil Preparation 0.000

0.000

207-00704  
 

0.000.000

0.00

970.000

SY  

5.40000

0070 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

0.000

LF  

5.50000

0075 *Aggregate Bag 454.000

0.000

208-00035  
 

2,860.20454.000

0.00

820.000

LF  

6.30000

0080 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0090 Removal and Disposal of Sediment (Labor) 4.500

0.000

208-00103  
 

225.004.500

0.00

100.000

HOUR

50.00000

0095 Removal and Disposal of Sediment (Equipment) 4.500

0.000

208-00105  
 

450.004.500

0.00

5.000

HOUR

100.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

150.000

HOUR

50.00000



CONTID: C22845         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22845-BID    ESTIMATE RUN 10/18/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

50.00000

0110 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

60.000

LB  

3.00000

0115 *Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

13.000

CY  

48.00000

0120 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

40.000

LB  

3.25000

0125 *Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

4.000

LB  

95.00000

0130 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.200

ACRE

3,400.00000

0135 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.200

ACRE

3,550.00000

0140 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,000.000

SY  

3.40000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

21.000

CY  

86.00000

0150 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

4,366.000

CY  

42.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 1,521.850

30.610

403-00720  
 

170,770.601,552.460

3,367.10

1,700.000

TON 

110.00000
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PCN: 22845-BID    ESTIMATE RUN 10/18/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Hot Mix Asphalt (Reflective Crack Interlayer) 5,718.030

0.000

403-05000  
 

914,884.805,718.030

0.00

5,718.030

TON 

160.00000

0165 Hot Mix Asphalt (Grading SX) (75) (PG 70-28) 28,660.460

651.960

403-34761  
 

2,110,494.2429,312.420

46,941.12

30,900.000

TON 

72.00000

0170 Hot Mix Asphalt (Grading ST)(75)(PG 70-28) 0.000

8,879.700

403-36761  
 

1,243,158.008,879.700

1,243,158.00

8,879.700

TON 

140.00000

0175 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

20.000

SY  

16.00000

0180 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

7.000

CY  

235.00000

0185 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

6.000

CY  

1,100.00000

0190 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

389.000

LB  

4.10000

0195 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000.000

0.00

55.000

LF  

215.00000

0195 MATERIAL ALLOWANCE Pipe, Plstc Smooth 55.000

0.000

8,800.0055.000

0.00LF  

160.00000

0200 *Guardrail Type 3 (6-3 Post Spacing) 3,614.000

0.000

606-00301  
 

91,434.203,614.000

0.00

3,900.000

LF  

25.30000

0205 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,950.001.000

0.00

3.000

EACH

1,950.00000
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PCN: 22845-BID    ESTIMATE RUN 10/18/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Transition Type 3G 3.000

0.000

606-01370  
 

9,090.003.000

0.00

3.000

EACH

3,030.00000

0215 *End Anchorage (Flared) 6.000

0.000

606-02005  
 

19,800.006.000

0.00

6.000

EACH

3,300.00000

0220 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

70.000

LF  

15.00000

0225 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

156.000

EACH

120.00000

0230 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

153.000

EACH

125.00000

0235 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

84.000

EACH

135.00000

0240 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

0.000

LF  

8.10000

0245 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

0.000

EACH

3,900.00000

0250 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

41,412.000

LF  

0.25000

0255 24 Inch Plastic Siphon Pipe 0.000

0.000

616-23240  
 

0.000.000

0.00

590.000

LF  

170.00000

0255 MATERIAL ALLOWANCE Pipe, Plstc Smooth 590.000

0.000

75,502.30590.000

0.00LF  

127.97000
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PCN: 22845-BID    ESTIMATE RUN 10/18/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Trash Guard Special 0.000

0.000

616-30499  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0265 Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

2.000

EACH

540.00000

0270 *Construction Surveying 0.790

0.150

625-00000  
 

19,740.000.940

3,150.00

1.000

L S 

21,000.00000

0275 *Mobilization 1.000

0.000

626-00000  
 

300,000.001.000

0.00

1.000

L S 

300,000.00000

0280 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

639.000

GAL 

81.00000

0285 *Pavement Marking Paint (High Build) 1,909.000

419.500

627-00013  
 

75,443.402,328.500

13,591.80

2,500.000

GAL 

32.40000

0290 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

687.000

SF  

16.20000

0295 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

360.000

SF  

16.20000

0300 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

1,250.00000

0305 *Flagging 1,856.250

459.250

630-00000  
 

75,022.202,315.500

14,879.70

2,315.500

HOUR

32.40000

0310 *Traffic Control Inspection 56.000

10.000

630-00007  
 

10,692.0066.000

1,620.00

120.000

DAY 

162.00000
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PCN: 22845-BID    ESTIMATE RUN 10/18/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Traffic Control Management 75.000

18.000

630-00012  
 

65,286.0093.000

12,636.00

140.000

DAY 

702.00000

0320 *Uniformed Traffic Control Coordination 12.000

4.000

630-00015  
 

176.0016.000

44.00

20.000

HOUR

11.00000

0325 *Flashing Beacon (Solar) 2.000

1.600

630-80002  
 

5,832.003.600

2,592.00

4.000

EACH

1,620.00000

0330 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

432.00000

0335 *Construction Traffic Sign (Panel Size A) 49.000

39.200

630-80341  
 

4,762.8088.200

2,116.80

98.000

EACH

54.00000

0340 *Construction Traffic Sign (Panel Size B) 28.000

22.400

630-80342  
 

5,443.2050.400

2,419.20

106.000

EACH

108.00000

0345 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

108.00000

0346 Const Info Sign CMO #02 2.500

2.000

630-80348  
 

2,124.004.500

944.00

5.000

EACH

472.00000

0350 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

7,290.002.700

3,240.00

4.000

EACH

2,700.00000

0355 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.800

630-80358  
 

1,980.001.800

880.00

4.000

EACH

1,100.00000

0360 *Barrier (Temporary) 225.000

180.000

630-80370  
 

20,250.00405.000

9,000.00

800.000

LF  

50.00000
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PCN: 22845-BID    ESTIMATE RUN 10/18/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Traffic Cone 120.000

96.000

630-80380  
 

2,376.00216.000

1,056.00

260.000

EACH

11.00000

0370 *Stackable Vertical Panels 25.000

20.000

630-80393  
 

1,215.0045.000

540.00

136.000

EACH

27.00000

0375 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

810.00000

0380 *Impact Attenuator (Temporary) 1.000

0.800

630-85010  
 

15,300.001.800

6,800.00

2.000

EACH

8,500.00000

0385 Mobile Attenuator 74.000

18.000

630-85041  
 

59,800.0092.000

11,700.00

100.000

DAY 

650.00000

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

530,000.000

F A 

1.00000

0395 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

240,000.000

F A 

1.00000

0400 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0405 F/A Roadway Smoothness Incentive 0.000

142,213.070

700-70018  
 

142,213.07142,213.070

142,213.07

150,000.000

F A 

1.00000

0410 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0415 F/A Uniformed Traffic Control 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 22845-BID    ESTIMATE RUN 10/18/2021

PROJECT: NHPP0853-114                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 5,826,114.111,525,492.597,368,787.62CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0425 *Removal of Bridge Railing 70.000

0.000

202-00425  
 

12,600.0070.000

0.00

70.000

LF  

180.00000

0430 *Transition Type BR10M-GR3 3.000

0.000

606-01400  
 

21,225.003.000

0.00

3.000

EACH

7,075.00000

0435 *Bridge Rail Type 10 MASH 59.500

0.000

606-11035  
 

24,395.0059.500

0.00

59.500

LF  

410.00000

CAT 58,220.000.0058,220.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0445 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0450 Sanitary Facility 1.000

0.000

620-00020  
 

6,700.001.000

0.00

1.000

EACH

6,700.00000

CAT 56,700.000.0056,700.00CURRENT AMT0400 $ $ $

$ 5,941,034.111,525,492.59$7,483,707.62$CURRENT AMTPROJECT TOTAL


